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DIV DESCRIPTION Adjacent Ways

1B Survey & Layout 3,600.00

3A Concrete 200,278.50

26A Electrical 51,291.57

31A Earthwork & Paving 297,829.84

32B Landscaping 89,347.20

33A Site Utilities 317,972.70

General Conditions 73,499.27

Owner Contingency 18,055.87

Liability Insurance 12,037.25

Builders Risk Insurance 6,018.62

Payment & Performance Bond 13,240.97

Gross Receipts Tax 63,376.11

Contractor Fee 57,176.93

TOTAL CONSTRUCTION COSTS: 1,203,724.85

Exhibit B - Schedule of Values (Adjacent Ways)

Tempe Elementary School District

Wood Elementary School

February 26, 2020



Adjacent Ways Adjacent Ways

QUANTITY COST

1B Survey & Layout

Offsite Improvements 40 Hours 3,600.00

Total Survey & Layout 3,600.00

3A Concrete

Site Concrete

12 - 6" Concrete Curb & Gutter 309 LF 5,562.00

12 - 6" Concrete Curb & Gutter - ADJWAYS - 519 LF 9,342.00

14 - 6" Raised Concrete Curb 7/A1.8 1,884 LF 30,144.00

14 - 6" Raised Concrete Curb 7/A1.8 -adj - 801 LF 12,816.00

16 - Concrete Sidewalk w/ Turndown 8A/1.8 11,704 SF 49,742.00

18 - Concrete ADA Ramp 289 SF 2,601.00

25 - Concrete Driveway 4,553 SF 34,147.50

42 - Crosswalk Speed Table 597 SF 10,746.00

43 - Speed Bumps 3 EA 4,500.00

Concrete Fire Lane 4,276 SF 29,932.00

Concrete Speed Table 597 SF 10,746.00

Total Concrete 200,278.50

26A Electrical

01 - Install One 71W LED Cobrahead Luminaire on a 25'6" Street pole 6 EA 30,000.00

02 - Install new 2-1/2" Conduit from PB to Pole (2) #10 CU, (1) #8 CU Bond 105 LF 2,812.09

03 - Install a new #3-1/2 pullbox with fuse holder 6 EA 18,479.48

Total Electrical 51,291.57

31A Earthwork

Grading

Mobilization, Mass Grading 2 EA 10,000.00

Clear & Grub 1 Acres 2,068.18

Mass Grading 6,673 SY 80,080.00

Asphalt Pavement

Mobilization, Asphalt Pavement 2 EA 10,000.00

Asphalt Pavement, Heavy Duty (Assumed 3"/6"ABC) 5,196 SY 150,684.00

Asphalt Patch, Off-Site 214 SY 22,470.00

Adjust Utilities 5 EA 6,250.00

Striping & Signage

Fire Lane Striping & Signage 3,000 LS 3,000.00

Offsite Striping, Half Street 250 LF 1,538.46

Misc Earthwork

Traffic Control, Barricades 4 Weeks 6,720.00

SWPPP Establishment 1 Acres 1,500.00

SWPPP Maintenance 1 Months 250.00

Street Sweeping 4 Weeks 600.00

Construction Water 6,673 SY 2,669.20

Total Earthwork 297,829.84

32B Landscaping

Irrigation

Irrigation System 5,978 SF 3,885.70

Irrigation Control System, 2" Irrigation System water service & meter, 2" water line 1 LS/Allowance 75,000.00

Groundcover

2.1 - Decomposed Granite (Santa Fe Gold) + Soil-Loc + Planting along Offsites 5,978 SF 10,461.50

Total Landscaping 89,347.20

33A Site Utilities
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Adjacent Ways Adjacent Ways

QUANTITY COST

DIV DESCRIPTION UNIT

Exhibit A.1 - Estimate Detail

Tempe Elementary School District

Wood Elementary School

February 26, 2020

Public Water

03 - Install 8" Polywrapped ductile iron 227 LF 24,970.00

04 - Sawcut, Remove and Replace Existing AC Pavement 1,922 SF 9,610.00

05 - Sawcut, Remove and Replace Existing Vertical Curb & Gutter 117 LF 2,574.00

06 - Sawcut, Remove and Replace existing concrete sidewalk 498 SF 3,486.00

12 - Install 12" Gate Valve w/ VB&C 6 EA 90,922.50

16 - Install 6" Gate Valve w/ VB&C 8 EA 63,282.80

17 - Install 6" Tee w/ necessary fittings 4 EA 2,700.00

18 - Install 8" to 6" reducer 4 EA 1,912.00

Offsite Domestic Water

01 - Install new 2" Domestic Water Service, 2" VB&C 197 LF 9,850.00

Domestic Water, Valve Box & Cover, 2" x 2" 1 EA 2,500.00

Sewer

03 - Sawcut, r&r existing concrete vertical curb and gutter 8 LF 30,830.40

07 - Core Drill into existing Sewer Manhole 1 EA 1,500.00

08 - Sawcut, R&R AC Pavement 301 SF 1,505.00

11 - Install 8" V.C.P. Sewer Line 35 LF 3,150.00

Misc Site Utilities

Temporary Utility Plating 459 LF 9,180.00

Vertical Re-alignments 4 EA 60,000.00

Total Site Utilities 317,972.70
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 01 - Install One 71W LED Cobrahead Luminaire on a 25'6" Street pole - Q1 6 EA

 01 - Install 12" Tee w/ necessary and appropriate fittings - Q1 2 EA

 02 - Install 12" to 8" reducer - Q1 2 EA

 03 - Install 8" Polywrapped ductile iron - Q1 182 LF

 04 - Sawcut, Remove and Replace Existing AC Pavement - Q1 1,068 SF

 05 - Sawcut, Remove and Replace Existing Vertical Curb & Gutter - Q1 93 LF

 06 - Sawcut, Remove and Replace existing concrete sidewalk - Q1 414 SF

 10 - Field Verify Elevation and Location of existing - Q1 3 EA

 12 - Install 12" Gate Valve w/ VB&C - Q1 6 EA

 16 - Install 6" Gate Valve w/ VB&C - Q1 6 EA

 17 - Install 6" Tee w/ necessaryy fittings - Q1 2 EA

 18 - Install 8" to 6" reducer - Q1 2 EA

 01 - Install new 2" Domestic Water Service, 2" VB&C - Q1 121 LF

 02 - See onsite domestic water line plans - Q1 2 EA

 03 - Sawcut, R&R existing A.C. Pavement - Q1 38 SY

 04 - Sawcut, R&R Existing Concrete Vertical Curb & Gutter - Q1 19 LF

 05 - Sawcut, R&R existing concrete sidewalk to nearest joint - Q1 81 SF

 06 - Field Verfy Elevation and Location of sewerr line - Q1 1 EA

 21 - Connect new 18" Flood Irrigation Pipe to existing pipe collar - Q1 1 EA

 22 - Install 18" Plastic Irrigation Pipe, SDR-51 - Q1 197 LF

 02 - Install new 2-1/2" Conduit from PB to Pole (2) #10 CU, (1) #8 CU Bond - Q1 103 LF

 03 - Install a new #3-1/2 pullbox with fuse holder - Q1 6 EA

 2.1 - Decomposed Granite (Santa Fe Gold) - OFFSITE - Q1 5,978 SF

 05 - DG Landscaping - Q1 5 EA

 12 - 6" Concrete Curb & Gutter - Q1 309 LF

 14 - 6" Raised Concrete Curb 7/A1.8 -adj - - Q1 646 LF

 16 - Concrete Sidewalk w/ Turndown 8A/1.8 - Q1 10,983 SF

 18 - Concrete ADA Ramp - Q1 289 SF

 23 - Painted Parking & Crosswalk Striping - Q1 1 EA

 25 - Concrete Driveway - Q1 4,553 SF

 42 - Crosswalk Speed Table - Q1 66 SY

 43 - Speed Bumps - Q1 59 LF

 48 - HD sphalt Driveway - ADJWAYS - - Q1 46,453 SF

 12 - 6" Concrete Curb & Gutter - ADJWAYS - - Q1 519 LF

 14 - 6" Raised Concrete Curb 7/A1.8 - Q1 1,746 LF

 16 - Concrete Fire Lane - Q1 4,276 SF
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